METROPOLITAN TRANSPORTATION COMMISSION 2008 Regional Transportation Improvement Program Development Schedule October 16, 2007

October 16, 2007	
April 26, 2007	Caltrans presentation of draft STIP Fund Estimate Assumptions (CTC Meeting – SLO)
May 21, 2007	Partnership Technical Advisory Committee (PTAC) / Programming and Delivery Working Group (PDWG) review of initial policy/programming issues for 2008 RTIP
June 7, 2007	CTC postpones adoption of STIP Fund Estimate Assumptions to July (CTC Meeting – Sacramento)
July 26, 2007	CTC presents draft STIP Guidelines, postpones adoption of STIP Fund Estimate Assumptions (CTC Meeting – Glendale)
August 24, 2007	Governor signs FY 2007-08 California State Budget
September 5, 2007	CTC holds workshop on STIP Fund Estimate Assumptions (Special Meeting – Sacramento)
September 17, 2007	PTAC and PDWG review of proposed RTIP Policies and Procedures
September 20, 2007	CTC adoption of Fund Estimate Assumptions and Caltrans presentation of draft STIP Fund Estimate to CTC (CTC Meeting – Rocklin)
October 3, 2007	Transit Finance Working Group (TFWG) review of proposed RTIP Policies and Procedures
October 3, 2007	MTC Programming and Allocations Committee (PAC) review and recommendation of final proposed RTIP Policies and Procedures
October 5, 2007	Local Streets and Roads Working Group (LS&RWG) review of proposed RTIP Policies and Procedures
October 24, 2007	MTC Commission adopts RTIP Policies and Procedures
October 24, 2007	CTC adopts STIP Fund Estimate and STIP Guidelines (Special Meeting - Sacramento)
November 16, 2007	CMAs submit to MTC, RTIP projects summary listings and identification of projects requiring project-level performance measure analysis
December 17, 2007	PTAC review of draft RTIP
December 18, 2007	Final Fact and Fund sheets due to MTC. Final RTIP project listing and performance measure analysis due to MTC. Final PSR (or PSR Equivalent), Resolution of Local Support and Certification of Assurances due to MTC (Final Complete Applications due)
January 2, 2008	Draft RTIP available for public review
January 9, 2008	PAC review of RTIP and referral to Commission for approval
January 23, 2008	MTC Commission approves 2008 RTIP
February 19, 2008	2008 RTIP due to CTC
March 12, 2008	CTC 2008 STIP Hearing – Northern California (CTC Meeting - Sacramento)
March 18, 2008	CTC 2008 STIP Hearing – Southern California (Los Angeles)
May 9, 2008	CTC Staff Recommendations on 2008 STIP released
May 29, 2008	CTC adopts 2008 STIP (CTC Meeting – San Diego)

Shaded Area – Actions by Caltrans or CTC